SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:35AM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

) 04-0120F4
Diary #: Const Calendar Day: Date: -Feb-

y 517 y 609 . 03-Feb 2014. Mon.day 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am 11:00 pm Break: 05:30 Over Time: 01:30
Federal ID:

Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM

Precipitation

Working Day If no, explain:

Condition Cool/Overcast

Di ary: Dispute
General Comments
Bill Casey staff meeting 0800-0900. Track progress of FWS mechanical piping installation from a night =
lane closure of the #1 lane of the WB bridge. Misc MEP paperwork and write diaries.
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter FOR TOM COLOMBO 8.00 0.00 0.00 8.00 D
Diary: Dispute
12" DIP installation 001 0-MSI-EFA.187
The FWS crew, including Josh Johson, worked from a night closure of the #1 lane of the WB bridge, from
the evening of Monday, 2/3/2014 to the morning of Tuesday, 2/4/2014.
At 2000, the crew went on shift at Pier 7, mobilizing to the bridge, arriving at 2030. The crew worked on
establishing the temporary access to install the PS-22 similar pipe supports along the 1B barrier of the WB
bridge at PP 128 per the direction given in RFI 3485R et al. The crew worked until, 0300 when they
demobilized off the bridge and went off shift (the union contract gives the pipefitters 8 hours of pay for 7
hours of work and shift differential pay for night work).
The crew used three crew trucks, a 2.5 HP generator, a 70 amp welder and small tools in the performance
of the work.
CCO-354 Bid Iltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter FOR TOM COLOMBO 0.00 0.00 0.00 0.00 D
Di ary: Dispute
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 517  Date: 03-Feb-2014 Monday

Character 001
Mobilization to and from the bridge will be paid under the CCO 187 work for the evening.

In addition to the equipment used in the performance of the work, a light tower and a towed port-a-potty
was used which will be paid by monthly invoice under CCO 354.
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